BURNS McDONNELL

09-13-2011 Form CO-2

CHANGE ORDER NO. 06
For Contract between Owner and Contractor

Project Name: City of Clinton - Chlorine Building BMcD Project No. 152308

Owner: City of Clinton, Oklahoma Client Project No. _____

Contractor: Walters Morgan Construction Contractor Project No. 224-04

The below noted modification(s) to subject Contract are directed by Owner and accepted by Contractor (any applicable attachments are specifically identified):

Per request: Supply and install new 2" piping for the chlorine solution lines from the tie in point on the drawings across the walkway and to the clarifier termination points. Piping to be mounted on strut connected to the west walkway railing. Approximately 220LF of pipe added.

As a result of the modification(s) described above:

The revised **Contract Price** is:

Original Contract Price		$ 3,195,000.00
Total net amount of all previous Change Orders	(+ or -).	$ 15,970.35
Total net amount of all previous variable quantity adjustments	(+ or -).	$ 0.00
Total net amount of this Change Order	(+ or -).	$ 9,970.86
Current Contract Price, including this Change Order		$ 3,220,941.21

The revised **Contract Time** is:

	Substantial Completion	Ready for Final Payment
Original Completion Date(s)	8/13/2025	9/12/25
Total net time adjustment* of all previous Change Orders(+ or -)	0 Days	0 Days
Total net time adjustment* of this Change Order (+ or -)	0 Days	0 Days
Current Completion Date(s), including this Change Order	8/13/2025	9/12/25

* Time adjustment is specified in: ☐ Working Days ☐ Calendar Days ☐ Other _____

The price and/or time extension set forth in this Change Order is full compensation for all costs and delays, direct and indirect, incurred in connection with the conditions giving rise to this Change Order, the work specified herein, and any consequential costs, delays, or effects on unchanged work resulting therefrom.

This Change Order, when executed, constitutes a modification to the Contract and all provisions of the Contract, except as modified above and by any previous Change Orders, shall apply hereto.

BURNS McDONNELL

09-13-2011 Form CO-2

OWNER	CONTRACTOR
City of Clinton Oklahoma	Walters Morgan Construction
By _____	By _____
Date _____	Date _____

The conditions of the Change Order are noted for compliance and payment.
BURNS & McDONNELL

By Michelle Cuellar Date 6/9/2025