OKLAHOMA Transportation

200 N.E. 21st Street
Oklahoma City, OK 73105-3204
www.odot.org

November 18, 2024

Mr. Robert Johnston, Manager
City of Clinton
P.O. Box 1177
Clinton, Oklahoma 73601

Dear Mr. Johnston:

Subject: J/P 31842(04) Construction, J3-1842(004)
J/P 31842(06) Utilities, NHPPI-4000(140)UT
Custer County, I-40
Amended Inspection Approval

We have a letter of November 7, 2025 requesting an increase to the Inspection "cost-not-to-exceed" amount for **Garver** to perform additional Inspection for the rearrangement of your existing facilities within the limits of this highway project. This project is on I-40 at Exit 65, I-40B West JCT in Clinton.

We approve your request for additional funds in the amount of **$95,520.00** which would increase the original cost-not-to-exceed amount of **$156,151.50** to **$251,671.50**. The amount paid for inspection will be computed on actual time expended for services rendered, at the rates presented in the engineer's schedule.

Unless there is a change in the scope of the project or unforeseen aspects concerning the rearrangement of the facilities, adjustment of the cost-not-to-exceed amount for Inspection services will not be considered.

When submitting a claim for payment, the claim must be accompanied by a detailed employee time record. The employee time record must include the following information: employee name, job title, day/time of work performed. Please forward a copy of this Engineering Approval letter to Garver, LLC.

If we can be of further assistance, please call me at 405-388-6608.

Thank you.

Christopher Owens,
District 5 Utility Manager

From: Helvick, Thomas M.
To: Christopher Owens; Robert Johnston
Cc: Jordan DeBoeuf; Gene McCullough
Subject: [EXTERNAL] Clinton Water and Sewer Observation
Date: Friday, November 7, 2025 1:51:58 PM
Attachments: image001.png
image002.png
image003.png

Good afternoon,

Due to the delays in construction, we have spent more effort on this project for construction observation than originally anticipated and have exceeded our observation budget for this phase of the project. I wanted to see if it would be possible for us to get an amendment to the contract to extend the observation services through the end of the project. If we estimate that construction will take an additional 12 weeks, we would like to have the amendment be for $95,520 (12 Weeks x 40 hr/Week x $199/hr).

Please let me know if this is acceptable or if you have any questions.

Best,

GARVER

Thomas Helvick, PE
Project Manager
Water Team
918-858-4887
918-557-5138