CHANGE ORDER

Project: Construct Hangars AIP 3-40-0021-022-2025, AIG 3-40-0021-023-2025, ODAA CLK-26H-FS	**Change Order No.** **3**
Project Description: Construct T-Hangar and Box Hangar	
Requested Changes & Reasons: Installation of 2 Lights and Switch in T-Hangars #5 and #10	
LOCATION: Clinton Regional Airport, Clinton, OK	

The above will necessitate the following changes in quantities and estimates, which will be shown as overruns and underruns on future progressive estimates and vouchers.

Item	Description	Quantity	Unit Price $	Amount $	Days Req'd
CO3-1	(see attached breakdown)	1 LS		5,308.69	0 CD
	Total this Change Order			5,308.69	0 CD
	Existing Contract			1,728,632.64	194 CD
	New Contract			$ 1,733,941.33	194 CD

The prices for additional items have been compared with other contract prices and are fair for the amount of work involved.

10/27/2026
Date

Jane Cole Bond
Parkhill

Approved by the City of Clinton this _____ day of _____, 2026

David Berrong, Mayor

We, **Scott Selsor Construction, LLC** contractor on the above project, do hereby agree to a net increase in the contract of **$ 5,308.69** and **0 Calendar** days as full compensation for making the above changes in accordance with the governing specifications.

Scott Selsor Construction, LLC

Scott Selsor

Subscribed and sworn before me this 22nd day of October, 2026.

My Commission Expires:
July 27 2030

Allyson Edgar
Notary Public

ALLYSON EDGAR
Notary Public - State of Oklahoma
Commission Number 26007632
My Commission Expires Jul 27, 2030

SELSOR CONSTRUCTION, LLC
301 S. 8TH STREET
WEATHERFORD, OK 73096

September 17, 2026

City of Clinton
415 Gary Blvd.
Clinton, OK 73601

RE: Request for Change Order
Project: ODAA CLK-26H-FS – T-Hangar

We hereby request a change order for the installation of 2 lights and switch in T-hangars #5 and #10 as per ODAA inspection

Culver Electric	$4,826.08
OHP	$ 482.61
Total	$5,308.69

*Alt pricing for daisy chaining of 2 lights on existing switch $4,208.16

Scott Selsor
Submitted by

Accepted by

Change Order No. 3

Construct Hangars
AIP 3-40-0021-022-2025, AIG 3-40-0021-023-2025, ODAA CLK-26H-FS
Clinton Regional Airport, Clinton OK

Item	Description	Unit Price $	Unit	Original Contract		Change Order No. 1		Change Order No. 2		Change Order No. 3		Final Contract	
				Quantity	Amount $	Quantity	Amount $	Quantity	Amount $	Quantity	Amount $	Quantity	Amount $
1	MOBILIZATION	$ 100,000.00	LS	1	$ 100,000.00		$ -		$ -		$ -	1	$ 100,000.00
2	LOW PROFILE FLAG AND FLASHER BARRICADES	$ 3,500.00	LS	1	$ 3,500.00		$ -		$ -		$ -	1	$ 3,500.00
3	TEMPORARY EROSION CONTROL	$ 7,500.00	LS	1	$ 7,500.00		$ -		$ -		$ -	1	$ 7,500.00
4	REMOVE AND DISPOSE OF TREES	$ 1,500.00	EA	6	$ 9,000.00		$ -		$ -		$ -	6	$ 9,000.00
5	DEMOLISH EXISTING FOUNDATION, CONCRETE SLAB, HANGAR DOOR TRACKS	$ 24,750.00	LS	1	$ 24,750.00		$ -		$ -		$ -	1	$ 24,750.00
6	DEMOLISH EXISTING ASPHALT	$ 12.05	SY	530	$ 6,386.50		$ -		$ -		$ -	530	$ 6,386.50
7	UNCLASSIFIED EXCAVATION USED AS EMBANKMENT	$ 195.00	CY	130	$ 25,350.00		$ -		$ -		$ -	130	$ 25,350.00
8	OFF-SITE BORROW	$ 22.00	CY	350	$ 7,700.00		$ -		$ -		$ -	350	$ 7,700.00
9	REMOVE, STOCKPILE, AND REPLACE TOPSOIL (6 INCHES THICK)	$ 50.00	CY	330	$ 16,500.00		$ -		$ -		$ -	330	$ 16,500.00
10	TRIAXIAL GEOGRID	$ 11.80	SY	560	$ 6,608.00		$ -		$ -		$ -	560	$ 6,608.00
11	56' X 56' BOX HANGAR	$ 405,733.00	LS	1	$ 405,733.00		$ -		$ -		$ -	1	$ 405,733.00
12	231' X 51' T-HANGAR	$ 874,802.00	LS	1	$ 874,802.00		$ -		$ -		$ -	1	$ 874,802.00
13	6" CRUSHED AGGREGATE BASE COURSE	$ 69.50	SY	560	$ 38,920.00		$ -		$ -		$ -	560	$ 38,920.00
14	CLASS AA CONCRETE SURFACE COURSE (CONCRETE APRON)	$ 124.54	SY	390	$ 48,570.60		$ -		$ -		$ -	390	$ 48,570.60
15	CLASS AA CONCRETE SURFACE COURSE (CONCRETE DRIVE)	$ 182.02	SY	130	$ 23,662.60		$ -		$ -		$ -	130	$ 23,662.60
16	SOLID SLAB SODDING AND WATERING UNTIL ESTABLISHED	$ 8.43	SY	830	$ 6,996.90		$ -		$ -		$ -	830	$ 6,996.90
17	MODIFY EXISTING FENCE	$ 6,500.00	LS	1	$ 6,500.00		$ -		$ -		$ -	1	$ 6,500.00
CO1-1	ELECTRIC RELOCATION	$ 19,296.98	LS		$ -	1	$ 19,296.98		$ -		$ -	1	$ 19,296.98
CO1-2	SEWER LATERAL MODIFICATION	$ 16,500.00	LS		$ -	1	$ 16,500.00		$ -		$ -	1	$ 16,500.00
CO1-3	RELOCATE 8" WATERLINE	$ 30,250.00	LS		$ -	1	$ 30,250.00		$ -		$ -	1	$ 30,250.00
CO1-4	REMOBILIZATION DUE TO UTILITY RELOCATIONS	$ 12,160.00	LS		$ -	1	$ 12,160.00		$ -		$ -	1	$ 12,160.00
CO2-1	PIER REMOVAL AND SOIL STABILIZATION AT T-HANGAR	$ 37,946.06	LS		$ -		$ -	1	$ 37,946.06		$ -	1	$ 37,946.06
CO3-1	INSTALLATION OF 2 LIGHTS AND SWITCH	$ 5,308.69	LS		$ -		$ -			1	$ 5,308.69	1	$ 5,308.69
Total					$1,612,479.60		$78,206.98		$37,946.06		$5,308.69		$1,733,941.33

Original Contract	**$1,612,479.60**
Change Order No. 1	**$78,206.98**
Change Order No. 2	**$37,946.06**
Change Order No. 3	**$5,308.69**
Final Contract	**$1,733,941.33**