

Change Order No. 1

Quality Fence Company, Inc.

10/8/2014

Construct Perimeter Fencing and Gates - Phase I
 AIP PROJECT 3-40-0021-012-2014
 Clinton Regional Airport

Item Description		Unit Price \$ Unit		Original Contract		Change Order No. 1		Final Contract	
				Quantity	Amount \$	Quantity	Amount \$	Quantity	Amount \$
Base Bid									
1	Mobilization	\$ 7,500.00	LS	1	\$ 7,500.00	-	\$ -	1	\$ 7,500.00
2	Remove Existing Fence and Grade Fence Line	\$ 500.00	LS	1	\$ 500.00	-	\$ -	1	\$ 500.00
3	Construction Staking	\$ 2,000.00	LS	1	\$ 2,000.00	-	\$ -	1	\$ 2,000.00
4	4' Black Polyvinyl Coated Chain-link Fence	\$ 29.42	SY	250	\$ 7,355.00	(40.0)	\$ (1,176.80)	210	\$ 6,178.20
5	6' Galvanized Chain-link Fence	\$ 13.99	SY	9,725	\$ 136,052.75	(463.00)	\$ (6,477.37)	9,262.0	\$ 129,575.38
6	24' Motorized Gate (Black PVC) 4' Tall	\$ 13,599.00	LS	1	\$ 13,599.00	-	\$ -	1	\$ 13,599.00
7	24' Motorized Gate 6' Tall	\$ 13,599.00	LS	1	\$ 13,599.00	-	\$ -	1	\$ 13,599.00
8	4' Wide Pedestrian Gate (Black PVC Coated), 4' Tall	\$ 567.00	LS	1	\$ 567.00	-	\$ -	1	\$ 567.00
9	24' Wide Double Swing Gate, 6' Tall	\$ 1,597.00	SY	4	\$ 6,388.00	-	\$ -	4	\$ 6,388.00
10	Third Party Insurance Premium	\$ -	TN	1	\$ -	-	\$ -	1	\$ -
TOTAL					\$187,560.75		-\$7,654.17		\$179,906.58

Original Contract	\$187,560.75
Change Order No. 1	-\$7,654.17
Final Contract	\$179,906.58